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Dear RAB Membership:

Enclosed is a copy of the minutes from the May 19, 1999 RAB meeting. Ifyou
have any questions about this matter, please contact me at (401 )841-7714.

Very truly yours,

iJtCiJ i2 L/<;
Michele Imbriglio
RAB Secretary

Copy to: (w/enc)
Dr. D.K. Abbass
Ms. Barbara Barrow
Ms. Mary A. Blake
Dr. David W. Brown
Mr. Richard D. Coogan
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Mr. Byron Hall
Mr. Eugene Love
Ms. Elizabeth Mathinos
Mr. Joseph Mello
Mr. Thomas McGrath
Mr. John Palmieri
Mr. Howard L. Porter
Mr. John Vitkevich
Ms. Claudette Weissinger
Ms. Mary Philcox
Mr. David Egan
Mr. Tom Nicholson
Mr. Paul Kulpa, DEM
Ms. Kymberlee Keckler, EPA
Capt. Jon Wyman, NAVSTA



Capt. A.C. Oakleaf, NAVSTA
Mr. James Barden
lIon. PauiVV. Crovvley
lIon. June Gibbs
Mr. Joseph McEnness
Mr. Paul Russell
Mr. Charles Salmond
Mr. John Torgan
Mr. Jim Shafer
Ms. Beth Timm
Mr. Gregg Tracey
Councilman Dennis McCoy
Mr. Vincent Arnold
Dr. David Kim
Mr. Brian Bishop
Sister Anne Marie VValsh
Brother Joseph
Newport Public Library
Ms. Joanne Gorman, Middletovvn Free Library
Portsmouth Free Public Library
Mr. Bob Jones, Groton
Mr. David Sanders, NAVSTA
Mr. David Dorocz, NAVSTA
Ms. Melissa Griffm, NAVSTA
Mr. VVoody Monaco, NAVSTA
Ms. Sara VVhite, EPA
Ms. Jennifer lIayes, Gannett Fleming
Mr. Tim Prior, USF&VVS
Mr. Ken Finkelstein, NOAA
Ms. Diane McKenna, TtNUS, VVilmington
Mr. Garth Glenn, TtNUS, Philadelphia

VV/o enc.
Mr. R. Boucher, NORTlIDIV
Ms. Meg Price, TtNUS, Philadelphia



NAVAL STATION NEWPORT
RESTORATION ADVISORY BOARD MEETING

MAY 19, 1999

MINUTES

On Wednesday, May 19, 1999, the NAVSTA Newport Installation
Restoration Program Restoration Advisory Board (RAE) gathered at
the Officer's Club for its monthly meeting. The meeting began at
7:00 and ended at 9:10.

In attendance were Dave Brown, Claudette Weissinger, Kathy
Abbass, Barbara Barrow, Mary Blake, Byron Hall, Joseph Mello,
Beth Everett, Kymberlee Keckler USEPA, David Peterson USEPA,
Capt. A.C. Oakleaf, Capt. Jon Wyman, David Dorocz NAVSTA,
Melissa Griffin NAVSTA, David Sanders NAVSTA PAO, Jim Shafer
NORTHDIV, Dave Egan TAG, John Vitkevich Portsmouth Business
Assoc., Richard Gottlieb RIDEM, Diane McKenna Tetra Tech NUS,
Stephen Parker Tetra Tech NUS, Greg Tracey SAIC, John Morris
SAIC, Jason Marino URI Coastal Resources Center, Tom Flanagan
Green Light Foundation, Matt Weaver Green Light Foundation,
Michael Swartz Green Light Foundation, Thurston Gray Save-The
Bay, Joe Lilstrin Portsmouth Town Planner.

Capt. Jon Wyman opened the meeting and welcomed the group and
asked if there were any corrections to the last meeting minutes.
No changes were identified.

COMMITTEE REPORTS FROM COMMUNITY MEMBERS

Project Committee: The project committee did not meet.
Co-Chair Kathy Abbass announced she will be resigning as co
chair and asked if there was anyone who would like to take over
as Project Committee Co-Chair. There were no responses at this
meeting. Barbara Barrow, Community Member Co-Chair will work
with the community members to fill the vacancy.

Planning Committee: No report. Planning Committee Co
Chair David Brown announced that he will be resigning as co
chair and asked if there was anyone who would like to take over.
There were no responses at this meeting. Barbara Barrow,
Community Member Co-Chair will work with the community members
to fill the vacancy.

Membership Committee: The Membership Committee did not
meet, as Membership Committee Co-Chair John Palmeiri was not



Committee Co-Chair
copy of the next

Any corrections or
to Claudette. She
the next two

present at the meeting. New membership will be placed on the
agenda for the June RAE meeting. Kathy Abbass did mention that
Gene Love had someone to put up for membership.

Public Information: Public Information
Claudette Weissenger passed around a revised
quarterly Newsletter for review and comment.
additions were asked to be noted and returned
hopes to have the Newsletter completed within
weeks.

Claudette also asked whether or not there will be a site
visit in the near future. It was brought to everyone's
attention that the EPA has some safety concerns at some of the
sites. Melissa Griffin, NAVSTA and KYffiberlee Keckler, USEPA
are working on a plan for the site visit.

TAG REPORT

Dave Egan stated that there was a meeting between the EPA,
RIDEM and NAVY earlier in the evening. Technical issues were
discussed. The meeting was targeted at reaching an
understanding of where things stand at this point. McAllister
seems to be the dominating project over the upcoming years.

John Vitkevich stated that they are working on getting more
information from the RAE out to the community regarding the
cleanup on the base. They have a couple of ways they want to
approach this, hopefully via newspapers and the libraries.
There are a couple of ideas they are working on. Nothing
definite has been planned at this time, perhaps it will involve
more press releases or something along those lines.

OLD BUSINESS

The DoN (Department of Navy) surveys of the Navy
Environmental Plan for Fiscal Years 1999-2003 were asked to be
returned. Some members have been unable to view the
Environmental Restoration Plan. Apparently there is a charge
associated with the web version of the plan. Any members who
would like to view the plan can contact Michele Imbriglio at
841-7714 or Melissa Griffin NAVSTA at 841-6375.
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NEW COMMUNITY CO-CHAIR BARBARA BARROW

Barbara's first priority at this point will be to fill the
vacant co-chair positions.

She would like to focus the RAE at each meeting on a
particular issue to get more substance into the RAE meetings.
She feels some topics are being skimmed and she would like to
get out more substantive information out into the Newsletter and
to the public.

She would also like a better understanding of what the
standards are that the RAE is working from i.e. what is standard
for toxicity levels? She would like the group to learn more
about this so that they can better measure how the clean-ups are
being facilitated.

Barbara will meet in the next week or two with Captain
Oakleaf and Captain WYman to further discuss her plans.

She invites any input or comments from the group.

BUDGET REVIEW FYa 99-03 BY JIM SHAFER

The budget is established by the priorities that are
established by the RAE, the EPA and RIDEM.

A listing of the priorities is attached as enclosure (1) \

McAllister operation and maintenance is top priority. It
has to be done. Pre-design sampling was a low priority but it
was decided that it would be done this year. Goal for the
upcoming years is to award the dredging project by the year 2000
but data must be collected for budgeting purposes.

Melville Landfill remedial action has been awarded. A
couple more permits are needed. An access agreement is needed
with the railroad.

Coddington Cove Rubble fill was not funded.

NUSC Disposal Area was not funded.

3



Old Fire Fighter Training Area field work will be funded.

Tank Farm 4 was not funded.

Derecktor PCB (Polychlorinated Biphenols) removal action
was funded in addition to other ongoing removal actions for
Derecktor for the onshore area.

Total budget is approximately 8.9 million dollars. The
funds that will actually be received for this year are 8.6
million dollars.

Katy Field used up a lot of the funding and that is the
reason some of the other projects were not funded. Projects
that were not funded due to Katy Field are included in the
budget for FY02-03 and beyond.

Additional removal actions at Derecktor were completed.
Priorities are in order. Moving ahead with McAllister,
Melville, Derecktor and Old Fire Fighter Training Area. These
are the top four priorities and those are sites that are
actively being studied.

Project managers develop a "Living Budget Program" for
their home base (Maine-Pennsylvania). The costs for each site
are listed over the fiscal years. Some cost information is very
accurate because there are ongoing studies, feasibility studies,
etc.; other sites studies have not even begun yet· so assumptions
for costs must be made. See enclosure (2).

24 million dollars has been funded to McAllister over a
three-year period for the proposed dredging project. Entire IR
budget for all Naval activities within command is approximately
29 million a year. This includes all activities from Maine to
Pennsylvania. All bases compete for the funding. Funding will
remain flat, no increase is forthcomlng. All work must be done
within 29 million every year. Newport averaged about' 8 million
this year from the IR Program. 8.6 million is scheduled for
Newport in 2000, we hope to get 9.1 million in 2001. The
current plan is to fund McAllister over a three-year period.

Downside is that no other work is happening in 2000, 2001,
and 2002. FY99 major clean-up will be awarded for McAllister
6.7 million. Derecktor Shipyard has used a considerable amount
of money on onshore removal actions for the Summit Cove area,
PCB removal action, etc.. Good news because our command is
committed to provide the resources to go ahead and do the
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remedial action as necessary at McAllister Point Landfill.
Resources have also been committed this year to Melville and the
onshore area for Derecktor.

70% of budget is required to be spent on clean-up remedial
action. This is the actual clean-up process i.e. Melville,
Derecktor offshore area, cap for McAllister, dredging planned
for McAllister.

McAllister dredging project will have an impact on the IR
Program, not only our program but also all programs at other
Naval Stations as well. Other projects must be delayed to go
ahead with McAllister. This is a very large project.

Tank Farms are funded under the UST Program (Underground
Storage Tank) not the CERCLA program. The tanks are being
cleaned up under USTP program dealing directly with RIDEM.
CERCLA issues at the tank farms deal with suspected sludge
trenches that were put in place when the Navy disposed of the
sludge in the cleaning operations there. This is probably only
1% of the whole project that is underway at the tank farms.
When tanks were cleaned and imploded funding was through NAVSTA
Environmental Office, Dave Dorocz.

Any soil being removed from the tank farms is sent to an
approved landfill.

There was concern as to whether or not Melville North will
be fenced in. Jim Shafer will find out whether or not fencing
will be put up.

Gould Island Bldg. 32 will be getting $300,000 for the site
investigations under our program for FY 2000. This does not
include demolition of the building out there. Jim feels the
actual fieldwork will cost much more than that but this will be
a start. Work is split into three phases. Phase III has
recently been added which includes all foundations and slabs.
Phase I has been awarded and the contractor is developing a work
plan which will then be submitted to the regulatory agencies.
Phase II and Phase III have not b~en funded yet. Work should
begin mid to late June.

In regards to McAllister we have received final comments
from the EPA and RIDEM of the proposed plan. There were a few
minor changes pertaining to making the plan clearer for the
public. Copies of that proposed plan will go public in June.
There will be an Open House held toward the end of June,
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tentatively June 24 at the Gaudet Middle School in Middletown,
RI. NAVSTA, NORTHDIV, EPA, RIDEM and RAE will be arranging
details of the open house i.e. public notice, press release,
direct mailings, etc.

The Navy will not make a final decision on the plan until
after there has been a 30-day public comment period. The 30-day
period runs from the day the plan is released. If an extension
to the 30-day comment period is requested it is automatically
granted and extended an additional 30 days. After the Navy
receives public comment it will respond to the comments and make
a decision. Once a ROD (Record of Decision) is signed a
construction contract will be awarded.

Dave Brown inquired whether or not something could be put
on the website pertaining to this public comment period and
allow comments via the RAE website. Dave Sanders confirmed that
this is a viable plan. Melissa Griffin can also be reached via
her email address as listed on the proposed plan.

Further study at Derecktor will be delayed until McAllister
is completed because Derecktor may be headed toward another
dredging project. We cannot afford to do both projects at the
same time. The Navy for obvious reasons will not go forward
with a public document of a proposed plan when there is not
enough money to implement the plan. We are looking at funding
the Derecktor proposed plan in the FY04.

Jim Shafer will provide an unfunded list for FY99.

MCALLISTER OFFSHORE PRE-DESIGN SAMPLING-TETRA TECH NUS

Stephen Parker spoke on behalf of Tetra Tech NUS, a
contractor for the Navy supporting the IR Program.

McAllister Pre-Design Investigation- This is the
preliminary step to designing the clean up action. The Navy
does this for internal budgeting purposes. See enclosure (3).

Site discovery, site evaluation, and listing stages were
completed in the mid-90's at McAllister. The remedial
investigation and feasibility studies were completed early this
spring. The proposed plan is the finalization process and will
proceed toward ROD and remedial design.

The remedial action that was selected in the feasibility
study was dredging and returning the sediment to grade.
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Everyone must be sure everything is known about the project so
the appropriate funding is provided to put the plan into action.

The Pre-Design Investigation is used to get the most
precise information on the volume of material that has to come
out and the type of material that has to come out. This
information has direct effect on the project.

The plan for the investigation is to take the data we
already have collected over the last several years and build on
that so the area can be better defined that exceeds the
recommended PRG's (Primary Remediation Goals). We need to
better define the thickness of the material. Some areas are
thicker than others.

A map is provided highlighting the areas where risk was
found to be actionable under the PRG's. See enclosure (4)

There will be approximately 2 samples per drill site that
will be sent for chemical analysis, i.e. SVOC's (Semi Volital
Organic Compounds), all metals, PCB's, but not all organics.
Clean up goals also include core water analysis for metals. Not
all samples will be sent for TCLP (Toxicity Characteristic
Leaching Procedure). A subset of samples will be sent for TCLP
for disposal cost analysis.

The intent of collecting this information is to ensure that
the project is properly budgeted.

There is 100% agreement between the Navy and the regulatory
agencies on the Navy's PRG's.

A report with a summary of the sampling will be provided.
A report on the volume and location of sediments exceeding the
recommened PRG's will be provided. Tetra Tech NUS will do
another cost estimate for dredging refining the existing cost
estimate that is in the feasibility report. They will also
provide a preliminary evaluation of the stability of the
revetment and landfill cap itself.

Fieldwork should begin in June. Data should be provided by
October 1999. If everything goes well with the public comment
period on the proposed plan and the ROD is signed, a remedial
action work plan should be complete by spring 2000. The
remedial action work plan will describe what the actual actions
will be and how they will be directed.
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NEW BUSINESS

The RAE Charter was changed to add Jamestown residents to
the RAE. Capt. Wyman, Community Co-Chair Barbara Barrow and the
community members signed the charter. Any community members who
did not sign the RAE Charter please contact the RAE Secretary,
Michele Imbriglio at 841-7714.

Dave Brown on behalf of Tom McGrath and himself voiced
concern regarding where a master set of all reports pertaining
to RAE activities will be kept. Copies of all reports will be
sent to each co-chair, Melissa Griffin, NAVSTA will receive a
copy. She will also receive the copies that will be sent to the
town libraries of each respective town represented on the RAE.
Michele Imbriglio, RAE Secretary, will keep a master copy of all
reports at the NAVSTA Environmental Office. If anyone would
like a copy of or would like to view a specific report, please
contact Michele at 841-7714

The Jamestown Public Library will be added to the RAE
mailing list and an administrative record will set up at that
location.

JUNE RAB MEETING

-Membership will be discussed

-Dry run of the Open House McAllister Proposed Plan
Presentation

-Gould Island work plan (if ready)

-Chairships

Enclosures:
(1) DERA Budget Plan FY99
(2) Living Budget Report
(3) McAllister Pre-Design Investigation-Tetra Tech NUS
(4) Tetra Tech Phase I Pre-Design Site Map
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(> -
DERA BUDGET PLAN FY99

NEWPORT RI NETC

Site 09 Old Fire Fighting Area RI field work

RI work plan/field work CS

PCB removal(on shore) CL
PRAPfROD/CRL CS

CAT COST NAVY USEPA RIDEM ~/~ f3---
1 HIGH HIGH
6 LOW LOW

2 LOW HIGH
3 LOW HIGH

10 LOW. MEDIUM

8 MEDIUM MEDIUM

5 HIGH MEDIUM

9 LOW LOW

4 HIGH HIGH
7 HIGH HIGH

$50,000

$300,000

$250,000
$160,000

CL $210,000
CL $200,000

CL $200,000
CL $6,160,000

CS $204,000

CS $414,000

CS

remedial design
remedial action

operation & maint.
Pre-design sampling

TITLE

study area screening

study area screening

SITE

Site 01 McAllister LF

Site 02 Melville LF

Site 08 NUSC Disposal Area

Site 04 Coddington Rubble

Site 12 Tank Farm 4

Site 19 Derecktor

UST
UST
UST

Tank Farm 4
Tank Farm 5
Bldg 44 (Gou Id)

corrective action plan
long term monitoring
remedial action

$82,000
$101,000
$593,000

Total Cost For Newport RI NETC • $8,924,000

r)

;--.

~

~

-------



Norm Scheduler· Ltl9Budget Report (by Phase)

Activity: NEWPORT RI NETC
Page 2

Funding Type: All Funds

js - 05/14/99 02.37 PM

------------------

---_._-------------_.

-------------------------------$216

----------------_.

------

Site Name IAF 1# 1 Phasel FIS Act I FIS Plan

a 10 1728 I $0 1 $0 I $0

SITE 00006 Y 5 IRA $ $
..--- ._--------._---- --------
SITE 00006 Y 6 LTO $ $---_. -------
SITE 00006 Y 7 LTM $ $-_._----------- ---------- .._. ---~-._._--_._------_ ...~---_ ..__._.__ ._--------_._.._-----------------_._----._----
SITE 00007 Y 1 PAISI $ $ $

SITE 00007 Y 2 RI/FS $ $ $661 $661
------_ .._--------------

SITE 00007 Y 3 RD $ $ $48 $48

SITE 00007 Y 4 RA $ $ $432 $4-3-'-2-----_....------ -- .~~--------_._--------_...
SITE 00007 Y 5 IRA $ $ $
SITE 00007 Y 6 LTO $ $ ---$2-8-3--- .-::$728=-:3:--------

._- -
SITE 00007 Y 7 LTM $ $ $--..:.-_--------------------------SITE 00008 Y 1 PAISI $ $ $
SITE 00008 Y 2 RIIFS $ $----_·-$1,02"1··---$1,021--------·---

SITE 00008 Y 3 RD $ $ $311 $45
--------

SITE 00008 Y 4 RA $ $ $2,816 $169
---------.

SITE 00008 Y 5 IRA $ $ $______._ _ •• ._. - .0

SITE 00008 Y 6 LTO $ $ $844 $
. ._-----.,..-,.-------

SITE 00008 Y 7 LTM $ $ $32
---.----------------------.

SITE 00009 Y 1 PAISI $ $ $
SITE 00009 Y 2 RIIFS $ $ $939 -- --::$-:""10=-=0:-----------------7$5::":0:----------::$:-:"10::':0:-----

----- -_.._----_.._------ ----- ..----------.--_.-._------
SITE 00009 Y 3 RD $ $ $216 $216------_. -
SITE 00009 Y 4 RA $ $ $3,600 $3,600

S1TE-00009 Y 5 IRA $ $ .--$--- -----$---.
---------SITE 00009 Y 6 LTO $ $ $1,495 $1,142

SITE 00009 Y 7 LTM • $ $ ------------$87--------·_---------·_-
-------------------------------------

SITE 00010 Y 1 PAISI $ $ $

SITE 00010 Y 2 RIIFS $ $ $747 _$:-7_47 _

SITE 00010 Y 3 RD $ $ $48' $48
··SiTEOOOiO-Y--T- Rio. $ $ ----$-432-·------$432
SITE 00010 Y 5 IRA $ $ $

-----------------_.~-

SITE 00010 Y 6 LTO $ $ $283 $283
----------

SITE 00010 Y 7 LTM $ $ $
-SiTEO001-1 Y 1 PAISI $ $ --------"$----------------------

--------------------------
SITE 00011 Y 2 RIIFS $ $ $747 $747

SITE 00011 Y 3 RD $ $ $25 $25
---------- --:----------

SITE 00011 Y 4 RA $ $ $226 $226---------~--------~ ~------------._~--.-_.------~.-~,-_._-------------------------_._------------_.--. _.. _- -----------
SITE 00011 Y 5 IRA $ $ $

SITE 00011 Y 6 LTO $ $ $283 $283
SiTEOcio11 Y 7 LTM ----$-- $ .-----------$

:------
SITE 00012 Y 1 PAISI $ $ $

.---_.- -----------------------------------._------------------------.-------------------- ----_.. -_._------
'~\'1( f'",<-(I (f' (,-::)..~



Norm Scheduler - Living Budget Report (by Phase)

Activity: NEWPORT RI NETC
Page 3

Funding Type: All Funds

js - 05f14/99 02.37 PM

--------_._---------------------

._--_._-------_.-

..._-_._----_.-.._------------_.

--------------

Site Name IAF 1# I Phasel FIS Act

o 10 1728 I $0 I $0 I $0

SITE 00012 Y 2 RifFS $ $-------------------_ .._-- ----,
SITE 00012 Y 3 RD $ $

. - ----_._--- ---- --- -----------------
SITE 00012 Y 4 RA $ $ $650 $650- -_._----_..__.------------_..__.._-_ -.- ----_.- _ _--_ .._---_ _----------.-._-----
SITE 00012 Y 5 IRA $ $ $

. --------
SITE 00012 Y 6 LTO $ $ $285 $
S1TE06012-Y-7----I:fM----$---.-$--·-------·$25--·-----------

--------~------------------

SITE 00013 Y 1 PNSI $ $ $
'SiTE(ioo13-Y2' RliFS--·----$-----$· ·--·--$69-~===_.i-=_~=,~--.------.~_-_- _
SITE 00013 Y 3 RD $ $ $._--------
SITE 00013 Y 4 RA $ $ $- .
SITE 00013 Y 5 IRA $ $ $

==-:-=--::-:--:---_._- .__. ._-----_.•_._._....._---_._----.-._----_.-.- .._--_.. ----------
SITE 00013 Y 6 LTO $ $ $-_.._---------_..
SITE 00013 Y 7 LTM $ $ $

SITE 00014 Y 1 PNSI $ $._------------------
SITE 00014 Y 2 RifFS $ $

.SITE-00014-Y--3-·----iW-------$---- -$-----------..-.-.-.-.-.---------------
SITE 00014 Y 4 RA $ $ -----------.
------_. ._-----_.._--------
SITE 00014 Y 5 IRA $ $

SITE 00014 Y 6 LTO $ $
SlTE00014 Y 7 LTM -$------$-----.-.------------.-----.------

---------------------
SITE 00015 Y 1 PNSI $ $

Sj-TE-00015 Y 2 RifFS $ $ ----.

SITE 00015 Y 3 RD $ $----- ------._--
SITE 00015 Y 4 RA $ $

SITE 00015 Y 5 IRA $ $
SITE 00015 Y 6 LTO $ .----"$:-------.

SITE 00015 Y 7 LTM $ $
-- ._-----~...- --------
SITE 00016 Y 1 PNSI $ $

SITE 00016 Y 2 RifFS $ $_._----_.
SITE 00016 Y 3 RD $ $-_.._--
SITE 00016 Y 4 RA $ $-_._. -_.__._----- ---_•.-;:------
SITE 00016 Y 5 IRA $ $----
SITE 00016 Y 6 LTO $ $_.- - -_._------
SITE 00016 Y 7 LTM $ $
SITE 00017 Y 1 PNSI $ $----::$-:-30=-=0:-----::$500 ---- $300--- -_.- ---------------_..--------_...-------_._--..__ .. ----_.._--_ .._----~----- ----_.-----------..--_.._-----------_.._---------------
SITE 00017 Y 2 RifFS $ $ $2,046 $2,046---- .. -------_.
SITE 00017 Y 3 RD $ $ $182 $182

-SITE 0OO17Y-' 4 RA-------$---- $ $1,644 $1,64-4--- ---------- - ....--.-----------.

. =~-IT-E-~~O-1~-_~-5 I_RA ~__. ~ .-_---.-------------- -------- (::..1~:·r-O-,-')-(,-_-;t-<::-,-----



Norm Scheduler - La Budget Report (by Phase) js - 05/14/99 02-37 PM

Activity: NEWPORT RI NETC
Page 4

Funding Type: All Funds

Site Name AF FIS Act FIS Plan

0 0 $0 $0 $0

SITE 00017 y LTO $ $
--------

SITE 00017 y LTM $ $

SITE 00018 Y PAISI $ $
----~------~.-----*._------ .~-- --------

SITE 00018 y RIIFS $ $

SITE 00018 y RD $ $
------

SITE 00018 Y RA $ $

SITE 00018 Y IRA $ $ .-----------_.._-
SITE 00018 Y LTO $ $

SITE 00018 Y LTM $ $
--

SITE 00019 Y PAISI $ $ $

SITE 00019 Y RIIFS $ $ $550 $550._----
SITE 00019 Y RD $ $ $300 $300

SITE 00019 Y RA $ $ $15,000 $15,000

SITE 00019 Y IRA $ $ $530 $ $530

SITE 00019 Y LTO $ $ $785 $785

SITE 00019 y LTM $ $
---------$---------_.

USTOOOO01 y SA $ $ $-
UST 000001 Y CAP $ $ $

UST 000001 Y RD $ $ $
____w __ ~_.~____• ----------

UST 000001 Y IMP $ $ $

UST 000001 Y N/A $ $ $
--------------

UST 000001 Y LTO $ $ $

UST 000001 y LTM $ $ $94 $
---~------

UST 000002 y SA $ $ $

UST 000002 y CAP $ $ $

USTOOOO02 y RD $ $ $

USTOOOO02 y IMP $ $ , $---_._----- -------
UST 000002 Y N/A $ $ $

USTOOOO02 y LTO $ $ $
---------

USTOOOO02 y LTM $ $ $

USTOOOO03 y SA $ $ $._- ._----------
UST 000003 Y CAP $ $ $

UST 000003 Y RD $ $ $
-- ------

UST 000003 y IMP $ $ $
-----

UST 000003 y N/A $ $ $-_._----_. -----------_..__._--.~_.__._-_._------- ----_. ._-----_._-~--

UST 000003 Y LTO $ $ $

USTOOOO03 Y LTM $ $ $180 $180 $90 $90
---------------

USTOOOO04 Y SA $ $ $

UST 000004 Y CAP $ $ $82 $ $82
" .._--_. . -----------_..._-_.._ .

?Y'{ 0) <: 11 U" (.J. ')



• Plan for Investigation

- Use previously collected data
- Better defme area and volume of sediments that

exceed recommended PRGs
- Better defme nature and thickness of material at

toe of revetment
- Better define disposal costs

• Schedule

- Begm field work June

- Provide data October 1999

- ROD sIgned March 2000

- Prepare remedial action work plan for selected

remedy spring 2000

• Goals-

- Obtam information used to develop realistic

information for budgetmg

• volumes of malenal requmng remedlallon

• types of matenal requmng remediation

• Findings will be reported:

- Summary of field sampling

- Volume and locatton ofsedunents exceeding

recommended PRGs

- Cost estimate for dredgmg

- Preliminary stabilitY evaluation for revetment
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